OTAE

Plant Progress Update

2-9-07

85% of the dirt work is complete (anticipated 50% thru the fall)

Storm water retainage pond is built and 85% of the storm water sewer is in.

Administration Building is shingled and windows are in. Floor is thawed out to start concrete.

Maintenance Building is framed and siding is done, roof being put on.

Beer Well and 2 south fermentation tanks footing and foundation are poured and stem wall for beer well is poured.  Fermenter stem walls are being framed.  

Grain boot pit for legs and tunnel is complete.  

Footings and foundation for grain receiving pits are poured. Pits and conveyors are build and ready to be installed.

Bin Foundation for east grain bin is poured.

Temporary power is in.

Footings and foundation on DDE building are dug.

Last two major concrete pours for beer well and fermentation tanks were 500+ yards one day and 800+ yards another day.

Harris, Knutson, Gateway, Woessner, and OTAE temporary offices are on site.

24-hour security guard service to start in February 19.

Constructions meeting are being held once a week with all contractors.

All major equipment and components are ordered and/or being manufactured.

Interstate Engineering of Fergus Falls is finalizing detailed engineering specs.

Check out our web site www.ottertailethanol.com it has updated progress pictures of the site.

